
October 14, 1999

MEMORANDUM TO: Chairman Dicus

FROM: William D. Travers    original /s/ by
Executive Director for Operations

SUBJECT: UPDATE TO STAFF RESPONSE TO TASKING MEMORANDUM AND
STAKEHOLDER CONCERNS

Attached for your information is the staff’s October update to the plan of short- and long-term
actions to respond to selected issues raised during the July 30, 1998, hearing before the
Senate Subcommittee on Clean Air and Wetlands, Private Property, and Nuclear Safety and
the July 17, 1998, Commission meeting with stakeholders.

Additions and changes to the September 1999, update are marked in redline and strikeout. 
Minor editorial changes have not been highlighted.  Explanations for changes are provided in
the associated remarks.

Since the September update, the following significant milestones have been completed:

I. Conducted ACRS subcommittee briefings on the subject of risk informing Part
50.

II. Published the final rule change to 10 CFR 50.59, 72.48 and related sections.
III. Obtained Commission approval for publication of Regulatory Guide 1.181,

Contents of the Updated Final Safety Analysis Report in accordance with 10
CFR 50.71(e).

IV. Issued the improved standard technical specification license amendment for
Fermi 2.

V. Issued the final standard review plan on foreign ownership.

Attachment:  As stated

cc: Commissioner Diaz
Commissioner McGaffigan
Commissioner Merrifield
OGC
CFO
CIO
SECY
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I.  Topic Area:  Risk-Informed and Performance-Based Regulation

SES Managers:  Gary Holahan, Director, DSSA/NRR, and Thomas King, Director, DST/RES

A. Specific Issue:  Evaluation of Industry Proposals and Rulemaking

Objective:  The objectives are enhancing safety decisions, efficiently utilizing NRC resources,
reducing unnecessary conservatism, as well as soliciting industry insights.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1.  Conduct discussions with ACRS on risk-informed,
performance-based Regulation initiatives

Ongoing
4/8/99C

R. Barrett,
DSSA/
M.  Cunningham,
RES

PRIOR TO SEPTEMBER 23, 1999

Milestone Date   Lead

2.  Report to the Commission on the status of
proposed revision to Safety Goal Policy (9700262) 7/22/99C

J. Murphy, RES

3.  Conduct meetings between Industry PRA Steering
Committee and NRC Steering Committee

Ongoing T. King, RES

4.  Conduct meetings between Industry RI Licensing
Panel and NRC RI Licensing Panel

Ongoing
2/17/99C

G. Holahan,
DSSA

5. Meet with ACRS Subcommittee to discuss risk-
informing Part 50

7/13/99C T. Bergman,
DRIP
M. Cunningham,
RES

6. Conduct public meetings to discuss staff response
to SRM on modifying Part 50 to be risk informed 9/15/99C

T. Bergman,
DRIP/ T. King,
RES
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BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

7. Issue safety evaluation on EPRI ISI topical report 10/31/99 S. Ali, DE
NRR

8.  Commission paper in response to June 8, 1999
SRM regarding SECY-98-300. (See Note) 
(9900061-NRR) (9900062-RES)

10/99 T. Bergman,
DRIP
M. Cunningham,
RES

9.  Meet with ACRS and request letter with views and
recommendations in regard to modifying Part 50 to be
risk-informed per SRM

10/99 T. Bergman,
DRIP
M. Cunningham,
RES

10. Proposed final Safety Goal Policy (9700262) (See Note) 
3/00

J. Murphy, RES 

11.  Endorse ASME RI-ISI code cases via Regulatory
Guide 1.147, contingent upon ASME completing code
case by 6/2000

3/2001 D. Jackson,RES/
S. Ali, DE, NRR

Comments:

8 and 9.  The SRM for SECY 98-300 identified a number of staff activities to risk-inform Part 50. 
Additional items were added to this document (the CTM) in the August update to more
comprehensively track these activities (see Specific Issue E).

10.  In the Commission paper, the staff is proposing a completion date of 3/00 for the final
Safety Goal policy statement.

11.  The staff schedule to endorse ASME RI-ISI Code Cases via RG 1.147 was contingent
upon ASME completing Code Cases by 12/31/99.  Recently, the industry informed the staff that
the Code Cases will be delayed 6 months until 6/2000.  Based on this, the staff schedule to
endorse ASME RI-ISI Code Cases via RG 1.147 has been revised to 3/2001.

Additional Activities:  The Center for Strategic and International Studies (CSIS) conducted a
study of the NRC regulatory process.  Former Chairman Jackson and Commissioner
McGaffigan were members of the Steering Committee.  Ashok Thadani was on the working
group.  The CSIS final report  was released 8/3/99.
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I.  Topic Area:  Risk-Informed and Performance-Based Regulation

SES Manager: Gary Holahan, Director, DSSA/NRR

B.  Specific Issue:  Pilot Applications

Objective:  The goal of the pilot programs is to complete first of a kind risk-informed licensing
reviews such that lessons learned may be utilized for future staff reviews.  The pilot applications
have provided a forum for developing guidance documents for both the staff and the industry.    
   

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1.  Risk-Informed Licensing Panel (RILP) Meetings -
assists in focusing management attention, as
necessary, to identify other pilots and ensure lessons
learned are developed from pilots

Ongoing
2/17/99C

G. Holahan,
DSSA

2. Issue safety evaluation on SONGS H2 Recombiner 6/30/99C M. Snodderly,
DSSA

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

3. Issue safety evaluation on ANO-1 ISI pilot 8/25/99C S. Ali, DE

Comments:  

None
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I.  Topic Area:  Risk-Informed and Performance-Based Regulation

SES Manager:  Gary Holahan, Director, DSSA, NRR

C.  Specific Issue:  Plant-Specific Licensing Reviews

Objective:  The use of probabilistic risk assessment in risk-informed decision making for
changes to plant-specific licensing basis is intended to enhance safety decisions, efficiently
utilize NRC resources and reduce unnecessary conservatism. The goal is to complete first of a
kind risk-informed licensing reviews such that lessons learned may be utilized for future staff
reviews.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1.  Risk-Informed Licensing Panel (RILP) Meetings -
assists in focusing management attention, as
necessary, on risk-informed licensing actions.

Ongoing
2/17/99C

G. Holahan,
DSSA

2. Issue safety evaluation on Sequoyah proposal on
EDG AOT extension

12/18/98C O.  Chopra, DE
DSSA support

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

3.  Issue reliefs from augmented examination
requirements for various licensees on BWR reactor
pressure vessel circumferential welds

Ongoing G. Carpenter,
DE

4. Issue safety evaluation on Browns Ferry 2/3
proposal on EDG AOT extension

 8/02/99C O.  Chopra, DE,
W. Long PD2,
DSSA support

5.  SER to be issued on B&W Owners Group Topical
Report for LPI/RBS systems AOT extensions for 5
sites 

7/22/99C S. Brewer
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BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

6.  SER to be issued on CE Owners Group Joint
Applications Report for CSS system AOT extensions
for 8 sites

10/10/99
11/10/99

R. Goel 
M. Wohl

7.  SER to be issued on CE Owners Group Joint
Applications Report for HPSI system AOT extensions
for 8 sites (see note)

1/15/00 W. Lyon

Comments:

3. The staff issued Generic Letter 98-05, dated November 11, 1998, which informed BWR
licensees that the staff had completed its review of the “BWR Vessel and Internals Project,
BWR Reactor Pressure Vessel Shell Weld Inspection Recommendations (BWRVIP-05),” and
that BWR licensees may request relief from the inservice inspection requirements of 10 CFR
50.55a(g) for the volumetric examination of circumferential reactor pressure vessel (RPV)
welds.  These reliefs will only be effective for the remaining term of operation under the current
license.  The staff is continuing to expeditiously review these requests as they are received. 
The staff granted two reliefs associated with Spring of 1999 outages and is in the process of
reviewing two requests which it expects to complete for Fall 1999 outages.

As stated in Generic Letter 98-05, "Boiling Water Reactor Licensees Use of the BWRVIP-05
Report to Request Relief From Augmented Examination Requirements on Reactor Pressure
Vessel Circumferential Shell Welds," dated November 10, 1998," ... licensees of BWRs may
request permanent (i.e., for the remaining term of operation under the existing, initial, license)
relief from the inservice inspection requirements of 10 CFR 50.55a(g) for the volumetric
examination of circumferential reactor pressure vessel (RPV) welds."  To date, the staff has
issued about twelve reliefs, and may issue approximately two dozen more, if the remaining
licensees request this relief.  The conclusion date reflects this expected additional work load.

4. Licensing action dates are contingent upon timely, technically acceptable industry responses
to staff inquiries.  Additional information has recently been received on the Browns Ferry 2/3
proposal.

5. The staff’s review identified unanticipated, complex issues that led to a significant, unplanned
effort, and the vendor and owners groups have requested changes in the material to be
reviewed.  All parties agree that the most effective and efficient course of action is to extend the
due date for completion of the review as opposed to withdrawing and resubmitting the
amendment request.

6.  The review finalization date for the CEOG Joint Applications Report on modifications of the
CSS Technical Specifications has been changed from 8/9910/10/99 to 10/10/9911/10/99
because of concerns with the sample TS submitted with the report and parallel industry efforts
impacting a small portion of the review.
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I.  Topic Area:  Risk-Informed and Performance-Based Regulation

SES Manager:  Gary  Holahan, Director, DSSA, NRR and Thomas King, Director, DST/RES

D.  Specific Issue:  Guidance Documents

Objective:  To provide guidance for the staff and the industry which will enhance consistency
and provide a infrastructure for use in risk-informed regulation.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1.  Initiate work on Phase 2 PRA draft standard 6/99C M. Drouin, RES

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

2.  Issue GQA inspection procedure for use at the
discretion of the Regions to verify the implementation
of GQA  on an as-needed basis.

TBD
(see note)

D. Dorman, DIPM

3. Integrate risk attributes into revised licensee
performance assessment  process (9700238) (NRR),
(SECY-99-007 and 99-007A)

3/22/99C DISP
G.  Parry, DSSA

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

4.  Phase 1 PRA standard comments received and
final draft developed 12/99 (See

Note)

M. Drouin, RES

5. Phase 1 PRA standard issued as final by ASME 3/00 M. Drouin, RES

6.  First Phase 2 PRA standard developed TBD (See note) M. Drouin, RES

7. Completion of Phase 2 PRA standard TBD (See note) M. Drouin, RES

Comments:

2. The staff met with the CRGR on June 22, 1999 to discuss changes that had been made to
the inspection procedure.  We have revised the procedure to address CRGR comments and
have scheduled a follow-up meeting for 8/4/99 to present our changes.  We expect to issue the
procedure 8/99.



October 4, 19997

This milestone is being reevaluated based upon the need to include this inspection procedure
in the revised performance assessment process.

4 and 5.  Phase 1 is a standard for full power operation (internal events only) which is an ASME
initiative and, therefore, the schedules are set by ASME.  Phase 2 is for external events and
shutdown.  The schedule for completion of Phase 1 has been revised based on the large
number of public comments received and must be addressed.  ASME anticipates re-issuance of
Phase 1 standard by 12/99 for consensus review.  The staff is concerned that ASME may not
meet this schedule and may not adequately address the staffs comments in the updated
standard.

1, 6, and 7.  Phase 2 of the PRA standard covers internal fire, external events and low power
shutdown (LPSD).  ANS will be developing a standard for LPSD conditions and external events
(i.e., seismic).  ANS has initiated work and is currently developing a plan with anticipation of
issuing a schedule for completion of LPSD and seismic by 10/99.
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I.  Topic Area: Risk-Informed and Performance-Based Regulation

SES Manager: Cynthia Carpenter, Branch Chief, RGEB/DRIP/NRR

E.  Specific Issue: Risk-Informed Scope of Certain Part 50 Requirements 

Objective: To modify the scope of certain Part 50 regulations to be risk-informed, consistent
with Option 2 of SECY-98-300 and its associated SRM dated June 8, 1999.

 PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

1.  Present status of Option 2 efforts to Commission
during PRA Implementation Plan briefing

9/7/99C T. Bergman,
DRIP

2.  Conduct public meetings with interested
stakeholders

8/26/99C
9/16/99

T. Bergman,
DRIP

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

3.  Brief ACRS subcommittees on Option 2 efforts. 9/23/99
9/24/99C

T. Bergman,
DRIP

4.  ACRS review of rulemaking plan and associated
Commission paper

9/30-10/1/99C T. Bergman,
DRIP

5.  Informational briefing for CRGR on rulemaking plan 10/12/99 T. Bergman,
DRIP

6.  Public meeting to discuss draft ANPR and draft
rulemaking plan

10/13/99 T.  Bergman,
DRIP

7.  PRA Steering Committee briefing on rulemaking
plan

10/13/99 T.  Bergman,
DRIP

8.  PRA Steering Committee/Industry counterpart
meeting

10/19/99 T.  Bergman,
DRIP

9.  Submit paper and rulemaking plan to Commission
9900061

10/31/99 T. Bergman,
DRIP

Comments:

1.  Briefing changed at Commission direction.

2.  Reflects actual date meeting held.
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2.  Meeting for 9/16/99 rescheduled to 10/13/99.

3.  Meeting was moved to 9/234/99 for ACRS subcommittee.

4.  Reflects scheduled date for meeting.

5.  Reflects scheduled date for meeting.

6.  Reflects date change and purpose for 9/16/99 meeting moved to 10/13/99.

7.  New activity.

8.  New activity.

9.  In accordance with SRM for SECY-98-300.
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II.  Topic Area:  Reactor Inspection and Enforcement

SES Manager:  William M. Dean, PIPB/DIPM/NRR and R. W. Borchardt, Director, OE

A.  Specific Issue:  Risk Informed Baseline Inspection Program

Program Manager:  Alan L. Madison, NRR and John Flack, RES

Objective:  To develop and implement a more risk informed, efficient, and effective baseline
inspection program.  By risk informed, it is meant that the inspection program’s scope will be
defined primarily by those areas that are significant from a risk perspective and that the
inspection methods used to assess these areas will take advantage of both generic and plant
specific risk insights.

Coordination:  Issues II.A. “Risk Informed Baseline Inspection Program,” II.B. “Enforcement
Program Initiatives,” II.C. “Escalated Enforcement Program,” III.A. “Performance Assessment
Process Improvements,” and VI. F  “Event Reporting Rulemaking,” require close coordination
and the integration of specific tasks by the NRC staff.  Responsible project managers are
coordinating these activities by assessing the impact of proposed program changes with the
other ongoing activities and ensuring that the overall objectives for each project are achieved. 
Examples include, intra-project task force participation, workshop attendance, concurrent
review of projects and periodic senior management briefings.  In addition, industry-developed
initiatives such as the NEI New Regulatory Oversight Process are being reviewed by all project
groups and evaluated for impact.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1.  Begin drafting program changes and start
conducting training of staff

2/99C A. Madison,
DIPM

2.a.  Begin pilot implementation of new baseline
inspection program 5/30/99C W. Dean, DIPM

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

2.b.  Monitor pilot implementation of new baseline
inspection program and review results 12/99

A. Madison,
DIPM

3. Complete pilot implementation of new baseline
inspection program

12/99 A. Madison,
DIPM

4. Complete transition to risk informed baseline
inspection program 4/00

W. Dean, DIPM
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Comments:

2.b., 4.  The staff is implementing the pilot baseline inspection program through November
1999.  The SRM for SECY 99-007 and SECY 99-007A directed the staff to extend
implementation of the new oversight program to April 1, 2000, to allow additional time for staff
to review results of the pilot program, develop lessons learned from the pilots, and solicit
feedback on process changes.

Deferrals and Suspensions:

The SALP process suspension will be continued indefinitely.

RES and NRR work assessing the effectiveness of the station blackout and anticipated
transient without scram rules and generic safety issue A-45 (decay heat removal) has been
deferred.  The assessment of the Station Blackout Rule will be completed by 9/99, and the
assessment of the ATWS Rule and resolution of USI A-45 (Decay Heat Removal) will be
completed by 9/00.    (The above assessments do not affect the Reactor Inspection and
Enforcement Topic Area)
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II.  Reactor Inspection and Enforcement

SES Manager: R.  W.  Borchardt, Office of Enforcement

B.  Specific Issue:  Enforcement Program Initiatives

Issues/Lead Individual:

1) NRC-licensee documentation and disposition of non-risk significant violations (C)
Mark Satorius

2) Severity Level IV violations
David Nelson

3) Industry Enforcement Process Proposals
Renee Pedersen

Due to the manner that these three issues are linked, all are being considered under one Plan
of Action.

Objective: Reduce unnecessary licensee burdens associated with responding to non-risk
significant violations (Issues Nos. 1 and 2) utilizing initial stakeholder inputs and proposals and
soliciting stakeholder feedback following implementation of Enforcement Program changes
(Issue No.3), without losing the NRC’s ability to detect licensee problems in a timely manner.

Coordination: Issues II.A. “Risk Informed Baseline Core Inspection Program,” II.B. “Enforcement
Program Initiatives,” II.C. “Escalated Enforcement Program,” III.A. “Performance Assessment
Process Improvements,” and VI.F “Event Reporting Rulemaking,” require close coordination
and the integration of specific tasks by the NRC staff.  Responsible project managers are
coordinating these activities by assessing the impact of proposed program changes with the
other ongoing activities and ensuring that the overall objectives for each project are achieved. 
Examples include, intra-project task force participation, workshop attendance, concurrent
review of projects and periodic senior management briefings.  In addition, industry-developed
initiatives such as the NEI New Regulatory Oversight Process are being reviewed by all project
groups and evaluated for impact.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1.  Following Commission approval of the staff’s
Enforcement Policy revision, the Revised Policy is
published in the Federal Register, with the message to
stakeholders that six months after implementation of
the Revised Policy, public meeting/workshops will be
held for stakeholder feedback.

2/9/99C M. Satorius
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PRIOR TO JUNE 30, 1999

2.  Conduct video conferencing with Regional
managers to outline the changes to the Enforcement
Policy and provide agency expectations.   

 2/22/99C M. Satorius

3.  Implement revised Enforcement Policy. 3/11/99C  M. Satorius

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

4.  Collect enforcement data following the
implementation of the Revised Enforcement Policy, for
later use in determining the success of the changes in
accomplishing the objectives

Monthly after
3/11/99

D. Nelson

5.  Solicit feedback from regional management, the
inspection staff, and headquarters staff on the
successes or failures of the Revised Enforcement
Policy.

 7/99C R. Pedersen

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

6.  Conduct public meetings/workshops with
stakeholders to solicit feedback on the successes and
shortcomings of the Revised Enforcement Policy

10/99 R. Pedersen

7.  Assemble the collective views of the staff and
stakeholders to determine whether the Revised
Enforcement Policy has accomplished the objectives,
or whether further staff action is needed.  Submit
Commission paper (9800159) (OE)

11/99 R. Pedersen

Comments:  

None
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II.  Reactor Inspection and Enforcement

SES Manager: R.  W.  Borchardt, Office of Enforcement

C.  Specific Issue:  Escalated Enforcement Program Initiatives - “Regulatory
Significance”/Risk

Objective: Incorporate clearer risk-informed enforcement guidance in the treatment of escalated
violations.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1.  Conduct a second public meeting with stakeholders
to discuss application of regulatory significance.

2/9/99C M. Satorius

2. Conduct a public meeting with stakeholders to
discuss application of risk-informed enforcement.

2/9/99C M. Satorius

3. Submit a Commission Paper that addresses the use
of “regulatory significance.” (9800069) (OE) 
(SECY 99-087)

3/24/99C M. Satorius

4. Develop (proposed) risk-informed (revisions to) the
Enforcement Policy.

3/24/99C M. Satorius

5.  Discuss (revisions) with stakeholders and solicit
feedback

3/11/99C M. Satorius

6. Develop revised enforcement policy for use during
trial implementation of Performance Assessment
Program.

3/22/99C B. Westreich

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

7.    Develop revised enforcement policy that
addresses elimination of “regulatory significance.” 
(9800069)

 (8/27/99 C)  R.  Pedersen
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BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

8.  Publish revised enforcement policy that addresses
elimination of “regulatory significance.”               

11/99 R. Pedersen

9.  Develop revised enforcement policy for the new
reactor oversight process.

3/00 B.  Westreich

Comments:

None
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III.  Topic Area:  Reactor Licensee Performance Assessment  

SES Manager:  William M. Dean, PIPB/DIPM/NRR

A.  Specific Issue:  Performance Assessment Process Improvements (IRAP, Industry’s
Proposal, and Performance Indicators)

Program Manager:  Alan L. Madison, PIPB/DIPM/NRR

Objective:  The objective of this task is to develop and implement improvements to the NRC
plant performance assessment process (and the overall reactor oversight process) to make it
more risk-informed, efficient, and effective while combining the best attributes of the IRAP
effort, the regulatory oversight approach proposed by NEI, and the staff efforts designed to
develop risk-informed performance indicators.

Coordination:  Issues II.A. “Risk Informed Baseline Inspection Program,” II.B. “Enforcement
Program Initiatives,” II.C. “Escalated Enforcement Program,” III.A. “Performance Assessment
Process Improvements,” and VI. F  “Event Reporting Rulemaking,” require close coordination
and the integration of specific tasks by the NRC staff.  Responsible project managers are
coordinating these activities by assessing the impact of proposed program changes with the
other ongoing activities and ensuring that the overall objectives for each project are achieved. 
Examples include, intra-project task force participation, workshop attendance, concurrent
review of projects and periodic senior management briefings.  In addition, industry-developed
initiatives such as the NEI New Regulatory Oversight Process are being reviewed by all project
groups and evaluated for impact.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Obtain Commission approval for pilot program
implementation of recommended changes

6/99 C W. Dean, DIPM

2. Obtain Industry approval to make public the data
used in Industry’s proposed Indicators for monitoring
plant performance.  Begin phase out of current
Performance Indicator Program.

6/99 C T. Wolf, RES

3. Complete development of implementation plan. 
Start phase-in (pilot) of the revised reactor oversight
process.

6/99 C A. Madison,
DIPM
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PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

4. Continue pilot implementation of new reactor
oversight process

7/99-12/99 A. Madison,
DIPM

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

5. Begin trial application of risk-based performance
indicators.

11/99 T. Wolf, RES

6. Complete NRC and licensee training on new reactor
oversight process in preparation for full implementation 11/99-3/00

A. Madison,
DIPM

7. Publish last Performance Indicator Report using
current PIs

1/00 T.  Wolf, RES

8. Complete trial application, brief Commission, and
publish candidate risk-based indicators for public
comment. (9800160)(RES)

2/00 T. Wolf, RES

9. Hold public workshop on candidate risk-based
performance indicators.

2/00 T.  Wolf, RES

10. Commence full implementation of new reactor
oversight process

4/00 W. Dean, DIPM

11.  Brief commission on proposed risk-based
performance indicators developed cooperatively by
NRC and industry (9800161) (RES)

10/00 T.  Wolf, RES

12.  Implement Commission approved risk-based
performance indicators developed cooperatively by
NRC and industry

1/01 T.  Wolf, RES
M. Johnson,
DIPM

13. Complete evaluation of implementation and
effectiveness of the revised assessment process 

6/01 M. Johnson,
DIPM

Comments:

4.  As part of its efforts to communicate with external stakeholders regarding the revised reactor
oversight process, the NRC conducted public meetings in the vicinity of 5 pilot sites. This effort
will also be conducted at 3 other pilot sites in the near future. 

5, 8.  During the initial definition phase it was determined that (a) additional expertise was
needed and a separate support contract is being placed, and (b) the effort required to complete
the identification of the indicators and associated thresholds was more complicated and will take
longer than originally planned.  The result is a delay in the dates for these two milestones but the
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delay is compensated for by incorporating the workshop into the trial application and comment
period rather than holding the workshop after the comment period was closed.

Deferrals and Suspensions:

The SALP process suspension will be continued indefinitely.
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 IV.  Topic Area:  Reactor Licensing and Oversight

SES Manager:  Chris Grimes, Director, RLSB/DRIP/NRR

A.  Specific Issue:  License Renewal (includes Calvert Cliffs, Oconee and Generic Process
Improvements)

Objective:  Demonstrate that license renewal applications submitted under 10 CFR
Parts 54 & 51 can be reviewed effectively, efficiently and promptly.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1.  Issue §51.53 rule change to designate HLW
transportation as a generic environmental impact for
60-day public comment (9800003)

2/99C D. Cleary, DRIP

2.  Issue Draft Environmental Impact Statement for
comment - Calvert Cliffs

2/24/99C C. Grimes, DRIP

3.  Complete Safety Evaluation Report (SER) and
identify open items - Calvert Cliffs

3/21/99C C. Grimes, DRIP

4.  ACRS subcommittee meeting on Calvert Cliffs SER
and open items

4/29/99 C C. Grimes, DRIP 

5.  ACRS full committee meeting on Calvert Cliffs SER
and open items

5/5/99C C. Grimes, DRIP

6.  Issue Draft Environmental Impact Statement -
Oconee 

5/20/99C C. Grimes, DRIP

7.  Complete SER and identify open items - Oconee 6/16/99C C. Grimes, DRIP

PRIOR TO SEPTEMBER 23, 1999 

Milestone Date Lead

8.  Maintain Calvert Cliffs and Oconee schedules Ongoing C. Grimes, DRIP

9.  Conduct management meetings with license
renewal applicants

Monthly C. Grimes, DRIP

10.  Steering Committee bimonthly meeting with NEI
Working Group

2/26/99C
3/30/99C
5/12/99C
7/28/99C
9/29/99C

C. Grimes, DRIP 

11.  ACRS subcommittee meeting on renewal process Ongoing C. Grimes, DRIP
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PRIOR TO SEPTEMBER 23, 1999 

Milestone Date Lead

12.  Increased emphasis on renewal with EC and
LRSC  

Ongoing C. Grimes, DRIP

13.  Complete §51.53 final rule change to designate
HLW transportation as a generic environmental impact
for Commission approval (9800003) (SECY 99-202)

8/3/99C
D. Cleary, DRIP

14.  ACRS subcommittee meeting on Oconee SER
and open items

7/1/99C C. Grimes, DRIP

15.  Commission approval to publish §51.53 rule
change designating HLW transportation as a generic
environmental impact, to be effective 30 days after
date of publication

8/24/99C D. Cleary, DRIP

16.  ACRS full committee meeting on Oconee SER
and open items

9/99
9/1/99C

C. Grimes, DRIP

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

17.  Issue Supplemental SER and Final Environmental
Impact Statement - Calvert Cliffs

11/16/99 C. Grimes, DRIP

18.  ACRS subcommittee meeting on Calvert Cliffs
Supplemental SER

1/00 C. Grimes, DRIP

19.  ACRS full committee meeting on Calvert Cliffs
Supplemental SER

2/00 C. Grimes, DRIP

20.  Issue Supplemental SER and Final Environmental
Impact Statement - Oconee

2/12/00 C. Grimes, DRIP

21.  ACRS subcommittee meeting on Oconee
Supplemental SER

3/00 C. Grimes, DRIP

22.  ACRS full committee meeting on Oconee
Supplemental SER

5/00 C. Grimes, DRIP

23.  License renewal decision complete for Calvert
Cliffs

5/00 C. Grimes, DRIP

24.  License renewal decision complete for Oconee 8/00 C. Grimes, DRIP

25.  License renewal decision completed within 30-36
months of initial applications

Ongoing C. Grimes, DRIP
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BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

26.  Hearing (if request granted) Per Comm.
Sched.

Comments:

10 & 11.  Steering Committee meetings with industry and ACRS subcommittee meetings with
staff will continue periodically to ensure effective resolution of technical and process issues.  The
Steering Committee will periodically report progress to the Executive Council in accordance with
the memo to Chairman Jackson dated 3/6/98.

15 & 17.  The Commission approved on 8/24/99, publication of the final rule and Addendum 1 to
NUREG-1437, Vol. 1, Generic Environmental Impact Statement For License Renewal for
Nuclear Plants (GEIS).  This final EIS (i.e., Addendum 1) was provided to EPA for its notice of
filing.  After the 30-day waiting period on this final EIS, the final rule will become effective. 
Scheduled publication in the Federal Register is 9/3/99, which results in an effective date for the
rule of 10/45/99.  Thereafter, the final EIS for Calvert Cliffs (i.e., GEIS, Vol. 1, Supplement 1)
must be provided to EPA for its notice of filing. 

25.  Projected receipt of license renewal applications:
FY00ANO-1 (Dec. 99) and Hatch 1&2 (Mar.Jan. 00)
FY01Turkey Point 3&4 (Dec. 00), Catawba 1&2 and McGuire 1&2 (mid-01 if requested

exemption for early submittal approved), and 1 TBD.
FY02Peach Bottom 2&3 (Dec. 01), Surry 1&2 and North Anna 1&2 (Mar 02), and 1 TBD.
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IV.  Topic Area:  Reactor Licensing and Oversight

SES Manager: Cynthia Carpenter, Branch Chief,  RGEB/DRIP/NRR

B.  Specific Issue:  50.59 Rulemaking

Objective:  To provide clarity and flexibility in existing requirements 

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1.  Paper to Commission (SECY-99-054) summarizing
public comments and forwarding recommendations on
final rule language for Commission decision and
providing recommendation on scope of 10 CFR 50.59
(9700191) and (9800044)  

2/22/99C E. McKenna,
DRIP

2.  Commission feedback received at briefing on
3/2/99 and in subsequent SRM on the briefing 

3/31/99C E. McKenna,
DRIP

3.  ACRS review of final rulemaking package 5/5/99C E. McKenna,
DRIP

4.  CRGR review of final rulemaking package 5/6/99C E. McKenna,
DRIP

5.  Issue paper containing final 10 CFR 50.59 rule to
the Commission (9700191) SECY-99-130 (NRR) 

5/12/99C E. McKenna,
DRIP

PRIOR TO SEPTEMBER 23, 1999 

Milestone Date Lead

6.  Meeting with industry/staff on guidance
development plans. 

 7/22/99C E. McKenna,
DRIP

7.  Publish final rule change 10 CFR 50.59 (9700191) 9/99 (see note) E. McKenna,
DRIP

8. NEI provides draft revision of NEI 96-07 for staff
review and comment

9/999/17/99C E. McKenna,
DRIP

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

9. NEI submits revised NEI 96-07 for NRC
endorsement

11/99 E. McKenna,
DRIP
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BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

10. ACRS Briefing on NEI guidance and draft RG 12/99 E.McKenna,
DRIP

11. Draft Regulatory Guide issued for public comment 1/00 E. McKenna,
DRIP

12. Issue inspection guidance for internal review 1/00 E. McKenna,
DRIP

13. ACRS and CRGR review of final guidance and RG 5/00 E. McKenna,
DRIP

14. Final Regulatory Guide sent to Commission for
approval (9700191)

5/00 E.McKenna,
DRIP

15.Issue final inspection guidance 5/00 E. McKenna,
DRIP

16. Conduct training for NRC staff on rule and        
inspection guidance

6/00 E. McKenna,
DRIP

Comments:

7.  Rule publication date was delayed until September due to time required for OMB review.  A
WITS date extension has been approved. Staff expects to provide final rule to SECY for
signature by early September. The final rule notice was signed by the Office of the Secretary on
9/20 and was published in the Federal Register.
8- 16 Milestones adjusted to identify follow on activities after the rule is published consistent with
Commission direction in SRM dated June 22, 1999 and to specify expected review committee
interactions.  NEI is assumed to provide the revised guidance document within the expected time
frames.



October 4, 199925

IV.  Topic Area:  Reactor Licensing and Oversight

SES Manager:  Cynthia Carpenter, Branch Chief,  RGEB/DRIP/NRR

C.  Specific Issue:  FSAR Update Guidance 

Objective:  To provide consistent guidance on information to be contained in FSAR

 PRIOR TO JUNE 30, 1999

Milestone Date Lead

1.  Publish draft regulatory guide endorsing NEI 98-03
for comment(ends 4/30/99)

3/17/99C T. Bergman,
DRIP

2.  Resolve issues identified during public comment
period

5/24/99 C T. Bergman,
DRIP

3.  Receive and review revised NEI 98-03 6/01/99C J. Birmingham, 
DRIP

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

4.  ACRS review of final regulatory guide  7/14-16/99 C J. Birmingham,
DRIP

5.  CRGR review of final regulatory guide 7/13/99 C J. Birmingham,
DRIP

6.  Submit paper and final regulatory guide to
Commission (9700198) (NRR)  (SECY 99-203)  8/4/99C

J. Birmingham,
DRIP

7.  Publish final regulatory guide 9/99 (see note) J. Birmingham,
DRIP

Comments:

6.  Paper and final regulatory guide submitted to the Commission on 8/4/99.
7.  By SRM dated September 8, 1999 on SECY-99-203 the Commission approved publication of
the regulatory guide, RG 1.181.  The Offices of Research and Administration are completing
final administrative processing of the regulatory guide and best estimate for publication is early
to mid-October. 
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IV.  Topic Area:  Reactor Licensing and Oversight

SES Manager:   Cynthia Carpenter, Branch Chief,  RGEB/DRIP/NRR 

D.  Specific Issue:  Define Design Basis
 
Objective:  To provide a clear definition of what constitutes design bases information.

 PRIOR TO JUNE 30, 1999

Milestone Date Lead

1.  Meet with NEI Task Force to discuss draft criteria
and additional examples

4/16/99 C S. Magruder,
DRIP

2.  Send letter to NEI with staff position 5/14/99 C S. Magruder,
DRIP

3.  NEI submits revised guidance for review and 
endorsement  

6/25/99 C S. Magruder,
DRIP

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

4.  Resolve final staff comments and develop draft
regulatory guide

9/99 C S. Magruder,
DRIP

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

5.  ACRS and CRGR review of SECY and draft
regulatory guide

10/99 S. Magruder,
DRIP

6.  Submit paper with draft regulatory guide to
Commission (9800044) (NRR)

10/99 S. Magruder,
DRIP

7.  SRM to direct staff to publish draft regulatory guide
for public comment (60 days)

11/99 S. Magruder,
DRIP

8.  Resolve issues identified during public comment
period

3/00 S. Magruder,
DRIP

9.  ACRS and CRGR review of paper and final
regulatory guide

4/00 S. Magruder,
DRIP 

10.  Submit paper and final regulatory guide (9800044)
(NRR)

5/00 S. Magruder,
DRIP

Comments: None
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IV.  Topic Area:  Reactor Licensing and Oversight

SES Manager:  William Beckner, RTSB/DRIP/NRR

E.  Specific Issue:  Improved Standard TS

Lead:  RTSB Lead PM for each facility conversion

Objective:  Conversion of facility technical specifications to the appropriate improved standard
technical specifications (iSTS) will promote more consistent interpretation and application of
technical specification requirements, thereby reducing the need for interpretations and frequent
changes to the technical specifications.  The goal for each milestone listed below is to complete
the conversions currently under review such that the above objectives are met for the affected
facilities.

 PRIOR TO JUNE 30, 1999

Milestone Date Lead

1.  Issue iSTS Amendments for Comanche Peak 1&2 2/26/99C DRIP

2.  Issue iSTS Amendments for:
     a.  Wolf Creek 
     b.  Diablo Canyon 1&2
     c.  Callaway 

3/31/99C
5/28/99C
5/28/99C

DRIP

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

3 5.  Issue iSTS Amendment for Fermi 2 10/999/30/99C DRIP

4 3.  Issue iSTS Amendment for Palisades 10/9911/99 DRIP

5 4.  Issue iSTS Amendments for Farley 1&2 10/9911/99 DRIP

Comments:

4. The staff issued the draft safety evaluation (SE) for Palisades on 7/13/99.   Subsequent to
issuance of the draft SE, the licensee proposed a major revision to several sections of the
application which differ from the improved standard technical specifications. The licensee and
the staff have negotiated and agreed to extend the schedule one month to accommodate the
review of the new revision.

5. The staff has completed the review of the Farley iSTS application and issued a draft SE on
8/6/99.  However, issuance of the iSTS conversion amendment is being delayed at the request
of the licensee to permit incorporation of another TS amendment.  Issuance of this TS
amendment requires an additional licensee submittal which is expected by 10/8/99.



October 4, 199928

IV.  Topic Area:  Reactor Licensing and Oversight

SES Manager:  Tad Marsh, Branch Chief, REXB/DRIP/NRR

F.  Specific Issue:  Generic Communications 

Objective:  Ensure the appropriate use of generic communications, increasing the efficiency of
issuance, and utilizing the rulemaking process when appropriate.
Comments:

All actions associated with this task are complete as denoted on earlier updates to the CTM.
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IV.  Topic Area:  Reactor Licensing and Oversight

SES Manager:  Bruce Boger, Acting Associate Director for Projects, NRR

G.  Specific Issue:  CALs

Objective:  Confirmatory Action Letters (CALs) are issued to emphasize and confirm a licensee’s
or vendor’s agreement to take certain actions in response to specific issues.  The NRC expects
licensees/vendors to adhere to any obligations and commitments addressed in a CAL and will
issue appropriate orders to ensure that the obligations and commitments are met.  The goal of
the milestones listed below is to ensure that staff guidance on the use of CALs is appropriate
and that the staff exercises appropriate discipline in the development and issuance of CALs.

Comments:

All actions associated with this task are complete as denoted on earlier updates of the CTM. 
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IV.  Topic Area: Reactor Licensing and Oversight

SES Manager:  Stuart Richards, Director, LPD4/DLPM/NRR 

H.  Specific Issue:  Applicability of  Backfit Rule to Decommissioning Activities

Objective:  Resolve issue regarding proper interpretation and application of the Backfit Rule to
decommissioning activities.

Comments:

All actions associated with this task are complete as denoted on earlier updates of the CTM.
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IV.  Topic Area: Reactor Licensing and Oversight

SES Manager: Suzanne Black, Deputy Director, Division of Licensing Project Management, NRR

I.  Specific Issue: Requests for Additional Information

Objective: To refine/define RAI process and ensure that staff RAI’s are adding value to the
regulatory process.

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

1.  Discuss issue of ensuring appropriateness of RAI's
with management and staff (including content, quality
and continued oversight).  Conduct training on revised
Office Letter 803 (milestone 9) when issued.

8/20/98C
1/5/99C
1/6/99C
1/14/99C
Ongoing

Suzanne Black,
DLPM

2.  NRR licensing action steering group formed to work
with industry steering group on improvements to the
license amendment process - conducting periodic
meetings.

10/98C
11/23/98C
12/10/98C
1/13/99C
3/18/99C
4/14/99C
7/27/99C
9/29/99C
Ongoing

Suzanne Black,
DLPM

3.   Obtain feedback from industry licensing action task
force on RAIs and develop metrics for RAIs

7/99C and
9/99C

S. Black, DLPM

4.  Train staff on management expectations regarding
RAIs

Periodic S. Black, DLPM

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

5.  Revise Office Letter 803 to incorporate staff and
industry feedback including metrics for RAIs.

12/99 S. Black, DLPM

Comments:

None
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IV.  Topic Area: Reactor Licensing and Oversight

SES Manager: Brian Sheron, Associate Director for Project Licensing and Technical Analysis,
NRR

J.  Specific Issue:  2.206 Petitions

Objective:  The objectives of the 2.206 Petition review process include ensuring the public health
and safety through the prompt and thorough evaluation of any potential safety problem
addressed by a petition filed under 10 CFR 2.206 and to ensure effective, timely communication
with the petitioner (Management Directive 8.11).  The objective of the actions listed below is to
identify and implement measures to improve the timeliness of staff response to petitions. 

Comments:

All sections associated with this task are complete as denoted on earlier updates of the CTM.
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 IV.  Topic Area:  Reactor Licensing and Oversight

SES Manager:  Tad Marsh, Branch Chief, REXB/DRIP/NRR

K.  Specific Issue:  Application of the Backfit Rule

Objective:  Ensure that the staff closely adheres to the backfit rule, 10 CFR 50.109, in evaluating
all additional requirements, expansion in scope, or unique interpretations against actual impact
on public health and safety.  Focus will be directed on risk-informed, performance-based
regulation; also coordinating with backfit-related concerns on Generic Communications (IV.F),
and Decommissioning (IV.H), and Evaluation of Industry Proposals and Rulemaking (I.A).  

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

1.  CRGR Yearly Meeting with Nuclear Utility
Backfitting and Reform Group (NUBARG) on Backfit
Issues

TBD CRGR/NRR

2.  CRGR Annual Report - Includes Program Office
Feedback and the Committee’s Self Assessment on
Value Added by CRGR Review (RES) 9700039 
9700390

10/99
CRGR

3.  Backfit training at Headquarters and Regions TBD
(see note)

RES/NRR/HR

Comments:

1.  Dates for meeting are still being negotiated.  Responsible offices identified in accordance
      with SECY-98-228.

2.  Program Office responses delayed, CRGR has obtained an extension from the
     EDO for issuance of Annual Report in October.  Milestone description changed to better
      reflects content of report.

3.  Training will occur after CRGR yearly meeting with NUBARG (Milestone 1) to incorporate
     industry concerns. 
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V.  Topic Area:  NRC Organizational Structure and Resources

SES MANAGER:   Paul E. Bird, Director, HR

A.  Specific Issue:  Reorganization - Restructuring Line Organizations 

Objective:  To improve organizational effectiveness and align resources required to carry out
NRC planned activities through internal functional realignments and human resource re-
allocations.

Comments:

All actions associated with this task are complete as denoted on earlier updates of the CTM.
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V.  Topic Area:  NRC Organizational Structure and Resources

SES MANAGER: Paul E. Bird, Director, HR

B.  Specific Issue: Achieving 1:8 Supervisor/Manager-to-Employee Ratios

Objective:  To reduce supervisory and SES positions to achieve an agency-wide
supervisor/manager-to-employee ratio target of one supervisor/manager for every eight NRC
employees.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Complete implementation of reorganizations
developed to achieve streamlining goals

3/31/99C J. McDermott;
Office Directors
& Regional
Administrators

2.  Implement strategies to achieve supervisory ratio
targets

4/30/99C

J. McDermott;
Office Directors
& Regional
Administrators

3. Quarterly assessment of supervisor/manager-to-
employee ratio 4/30/99C

J. McDermott

PRIOR TO SEPTEMBER 23, 1999

Milestones Date Lead

4.  Continue existing supervisor/manager-to-employee
ratio reduction efforts 8/99C

J. McDermott;
Office Directors
& Regional
Administrators

5. Quarterly assessment of supervisor/manager-to-
employee ratio

8/99C J. McDermott

6. Implement strategies to maintain supervisory ratio
targets

Ongoing
9/14/99C

J. McDermott;
Office Directors
& Regional
Administrators

Comments:

None
All actions associated with this task are complete.
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V.  Topic Area:  NRC Organizational Structure and Resources

SES MANAGER:   Paul E. Bird, Director, HR

C.  Specific Issue:   Increased Employee Involvement

Objective:  To enhance organizational effectiveness under the specific conditions imposed by
the agency-wide streamlining effort -- including functional realignments, reductions in
supervisory/managerial personnel, and increased spans of management control -- by delegating
greater responsibility and accountability to individual employees and fostering greater interactive
communications between employees and management.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1.  Provide guidance to managers and supervisors on
employee involvement concepts, including direction
and assignment of work, delegation of authority,
quality control, and responsibility and accountability for
outputs and outcomes.

3/25/99C J. McDermott

2.  Begin interactive meetings between office
managers/supervisors and staff consistent with EDO
memorandum on employee involvement dated
3/25/99.

3/30/99C J. McDermott;
Office Directors
& Regional
Administrators;
supervisors &
managers

PRIOR TO SEPTEMBER 30, 1999

Milestone Date Lead

3.  Continue previous general efforts to foster
delegations of responsibility and accountability to
employees and more interactive communications
between employees and managers.

Ongoing J. McDermott;
Office Directors
& Regional
Administrators

Comments:

None
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VI.  Topic Area:  Other Agency Programs and Areas of Focus

SLS:  Robert Wood, RGEB/DRIP/NRR
SES Manager:  Cynthia Carpenter, Branch Chief,  RGEB/DRIP/NRR Lawrence Chandler, OGC

A.  Specific Issue:  License Transfers 

Objective:  To ensure that license transfers are conducted in a timely and technically correct
manner and that review and submittal guidance is appropriately disseminated.

 PRIOR TO JUNE 30, 1999

Milestone Date Lead

1.  Commission provides comments on foreign
ownership SRP through issuance of SRM

2/17/99C S. Hom, OGC

2.  Revised foreign ownership SRP sent to Federal
Register for solicitation of public comments

2/24/99C S. Hom, OGC

3.  Complete technical review of TMI-1 transfer 3/4/99C R. Wood, DRIP

4.  Revised SRP based on public comments to
Commission (SECY 99-165)

6/30/99C S. Hom, OGC

5.  Provide Commission with proposed final criteria for
triggering a review under 10 CFR 50.80 regarding the
transfer of operating authority to non-owner operators
(i.e., use of contract service operating companies)
(9800015) (NRR)  (SECY 99-159)

6/21/99C R. Wood, DRIP

6.  Issue lessons learned from AmerGen TMI-1
transfer
     (SECY-99-171)

7/1/99C R. Wood, DRIP

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

7.  Commission approves final SRP on foreign
ownership

8/31/99C S. Hom, OGC 

8.  Issue final SRP on foreign ownership SRM + 1 month
9/28/99C

S. Hom, OGC
R. Wood, DRIP
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BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

9.  Develop SRP on technical qualifications 12/99 DIPM

10.  Develop integrated SRP on license transfer
process reflecting lessons learned and process
improvements (9800195)

12/99 R. Wood, DRIP
S. Hom, OGC

Comments:

5.  The Commission asked the staff to revise SECY-99-159.  A copy of the paper that includes
the Commission’s requested revisions was sent to the EDO on September 20, 1999.

7-8.  Commission is still reviewing the proposed SRP on foreign ownership.  Best estimate for
Commission action is September 1999.  Final SRP will be issued approximately 1 month after
Commission approval. The Commission approved issuance of the final SRP on August 31,
1999, subject to certain changes.  The final SRP was published in the Federal Register on
September 28, 1999.

10.  SRP will integrate all license transfer review criteria ( financial qualifications,
decommissioning funding assurance, technical qualifications, foreign ownership, and antitrust).
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VI.  Topic Area:  Other Agency Programs and Areas of Focus

SES Manager:  Chris Grimes, Director, RLSB/DRIP/NRR

B.  Specific Issue:  AP600 Design Certification Rulemaking

Objective:  Issue final design approval (FDA) and design certification rule for AP600.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1.  Submit proposed rule [PRM] to Commission
(9200142)  (SECY-99-101)

3/31/99C J.N. Wilson,
DRIP

2.  Issue PRM for public comment and hearing
opportunity

05/20/99C J.N. Wilson,
DRIP

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

3.  Receive comments on PRM  08/99C J.N. Wilson,
DRIP

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

4.  Submit final rule to Commission (9200142) 10/99 J.N. Wilson,
DRIP

5.  Issue final rule (NRR) 12/99 J.N. Wilson,
DRIP

Comments:

4. This milestone includes submission of the revised rulemaking package to ACRS for its review
and initiation of the concurrence process. 

 



October 4, 199940

VI.  Topic Area:  Other Agency Programs and Areas of Focus  

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C1.  Specific Issue:  Transnuclear TN-68 (Dual Purpose) Cask Review

Objective:  To issue a Part 72 (storage) SER  and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the TN-68 dual purpose cask system 

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1.  Staff issues user need memorandum/rulemaking 03/09/99C E. Easton, SFPO

2.  Staff issues draft SER and CoC for rulemaking 05/20/99C M. Ross-Lee,
SFPO

3.  Receive application for transportation cask 05/21/99C M. Ross-Lee,
SFPO

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

4.  Staff Issues RAI #1 09/99 9/3/99C D. Tikinsky,
SFPO

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

5.  Applicant response to RAI #1 10/99 D. Tikinsky,
SFPO

6.  Staff Issues RAI #2, (if necessary) 01/00 D. Tikinsky,
SFPO

7.  Applicant response to RAI #2 (if necessary) 03/00 D. Tikinsky,
SFPO

8.  Staff completes rulemaking; issues CoC for use
under Part 72

04/00 P.Eng, SFPO
P. Holahan,
IMNS

9.  Staff Issues Part 71 SER and CoC 06/00 D. Tikinsky,
SFPO

Comments:
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None
 VI.  Topic Area:  Other Agency Programs and Areas of Focus

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C2.  Specific Issue: BNFL Fuel Solutions (BFS) TranStor (Dual Purpose) Cask Review

Objective:  To issue a Part 72 (storage) SER  and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the BFS dual purpose cask system 

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Staff issues user need memorandum/rulemaking 05/27/99C P.Eng, SFPO

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

2. Staff receives updated SAR from applicant  TBD T. Kobetz, SFPO

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

3. Staff issues draft SER and CoC for rulemaking TBD T. Kobetz, SFPO 

4. Staff issues Part 71 (transportation) CoC TBD T. Kobetz, SFPO

5. Staff completes rulemaking; issues CoC for use 
under Part 72

TBD P.Eng, SFPO
P. Holahan,
IMNS

Comments:

General: On March 22, 1999, BNFL completed the purchase of  the commercial nuclear power
business of Westinghouse Electric Company.  As a result, BFS will combine with Westinghouse
Spent Nuclear Fuel Programs to form a single company that will oversee the design and
licensing of the TranStor and Westflex dual purpose cask applications.

Milestones 2 through 5.  On July 1 and 9, 1999, BFS notified NRC that it would not be able to
meet schedule commitments to provide additional information required by the staff to complete
their review of the Part 71 and Part 72 applications.    BFS has not committed to NRC when it
would be able to meet the outstanding commitments.  Therefore, the staff cannot reschedule the
completion of the TranStor Storage and Shipping Cask reviews until it has received the
information from BFS.  The staff has scheduled a management meeting with BFS on October
14, 1999, to discuss deficiencies in its quality assurance and corrective action programs.  These
deficiencies have resulted in delays by BFS in responding to commitments associated with the
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TranStor applications.
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VI.  Topic Area:  Other Agency Programs and Areas of Focus

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C3.  Specific Issue: Holtec HISTAR 100 (Dual-Purpose) Cask Review

Objective:  To issue a Part 72 (storage) SER  and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the Holtec HISTAR 100 dual purpose
cask system

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Staff issues transportation (Part 71) CoC 03/31/99C M. Delligatti,
SFPO

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

2. Staff completes rulemaking; issues CoC for use
under Part 72

8/23/99C P.Eng, SFPO
P. Holahan, IMNS

Comments:

2.  On August 23, 1999, the EDO approved and signed the final rule.  The final rule was
forwarded to the Office of Federal Register on August 31, 1999.  The CoC is effective 30 days
after the final rule is published in the Federal Register.  This action is considered complete.
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VI.  Topic Area:  Other Agency Programs and Areas of Focus

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C4.  Specific Issue: BNFL Fuel Solutions WESFLEX (Dual Purpose) Cask Review

Objective:  To issue a Part 72 (storage) SER  and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the Westinghouse WESFLEX dual
purpose cask system

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Staff receives responses to RAIs 03/29/99C M. Bailey, SFPO

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

2. Staff issues final RAI 8/24/99C M. Ross-Lee,
SFPO

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

3. Staff receives response to RAI 11/99 M. Ross-Lee,
SFPO

4. Staff issues user need memorandum/rulemaking 02/00 P.Eng, SFPO

5. Staff issues draft SER and CoC for rulemaking 03/00 M. Ross-Lee,
SFPO

6. Staff complete rulemaking; issues CoC for use under
Part 72

02/01 P.Eng, SFPO
P. Holahan,
IMNS

Comments:

General: On March 22, 1999, BNFL completed the purchase of  the commercial nuclear power
business of Westinghouse Electric Company.  As a result, BFS will combine with Westinghouse
Spent Nuclear Fuel Programs to form a single company that will oversee the design and
licensing of the TranStor and Wesflex dual purpose cask applications.

1.   Due to a 3-week delay by Westinghouse to respond to the RAI, staff did not resume review
of the Wesflex application until April 30, 1999 (a 7-week delay from the original date of March 9,
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1999).  This allowed the staff to conduct other high-priority work during that period.
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VI.  Topic Area:  Other Agency Programs and Areas of Focus

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C5.  Specific Issue: NAC-STC/MPC (Dual Purpose) Cask Review

Objective:  To issue a Part 72 (storage) SER  and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the NAC-STC/MPC dual purpose cask
system

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Staff issues Part 71 (transportation) CoC 03/25/99C T. McGinty,
SFPO

2. Staff issues draft storage SER and CoC for
rulemaking

03/25/99C T. McGinty,
SFPO

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

None

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

3. Staff complete rulemaking; issue CoC for use under
Part 72

02/00 P.Eng, SFPO
P. Holahan,
SFPO

Comments:

None
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VI.  Topic Area:  Other Agency Programs and Areas of Focus

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C6.  Specific Issue: NAC-UMS (Dual Purpose) Cask Review

Objective:  To issue a Part 72 (storage) SER  and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the NAC-UMS dual purpose cask
system

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Staff issues second storage RAI, if necessary 5/27/99C T. McGinty,
SFPO

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

2. Staff receives second storage RAI response 8/13/99C T. McGinty,
SFPO

3. Staff issues user need memorandum/rulemaking 7/23/99C P.Eng, SFPO

4. Staff issues first transportation RAI 8/30/99C T. McGinty,
SFPO

5. Staff receives amendment request to include fuel
from Maine Yankee in the storage cask

7/16/99C T. McGinty,
SFPO

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

5. 6. Staff issues draft storage SER and CoC for
rulemaking

11/99 T. McGinty,
SFPO

7. Staff completes review of the amendment request to
include fuel from Maine Yankee in the storage cask

12/99 T. McGinty,
SFPO

8. Staff issues RAI regading the amendment request, if
necessary

01/99 T. McGinty,
SFPO

6. 9. Staff completes rulemaking; issues CoC for use
under Part 72

10/00 P.Eng, SFPO
P. Holahan,
IMNS

10. Staff receives first RAI transportation response TBD T. McGinty,
SFPO
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BEYOND SEPTEMBER 23, 1999

7. 11.  Staff issues second transportation RAI, if
necessary or staff issues CoC and SER

04/99 TBD T. McGinty,
SFPO

8. 12. Staff receives second transportation RAI
response, if necessary

06/99 TBD T. McGinty,
SFPO

9. 13. Staff issues transportation CoC and SER 08/99 TBD T. McGinty,
SFPO

Comments:

Milestones  5 and 6 5 through 13.  On July 16, 1999, NAC submitted an amendment request for
the Part 72 application to include all fuel to be stored at Maine Yankee.  The staff is currently
evaluating the potential effect on the Part 72 application review schedule.  At the request of
NAC, the staff has deferred review of the NAC-UMS transportation application.  This will allow
the staff to focus resources on the recently submitted amendment request and support the
decommissioning schedule for Maine Yankee.
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VI.  Topic Area:  Other Agency Programs and Areas of Focus

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C7.  Specific Issue: TN-West MP-187 (Dual-Purpose) Cask Review

Objective:  To issue Part 71 (transportation) certificate of compliance for MP-187 transportation
cask system

Comments:

All actions associated with this task are completed, as denoted on earlier updates of the CTM.
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VI.  Topic Area:  Other Agency Programs and Area of Focus

SES Manager:  Stuart Richards, Director, PDIV/DLPM/NRR

D1.  Specific Issue:  Decommissioning Decisions

Objective:  Provide timely decisions on current issues and provide framework for
decommissioning activities.

All actions associated with this task are complete as denoted on earlier updates of the CTM. 
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VI.  Topic Area:  Other Agency Programs and Area of Focus

SES Manager:  Stuart Richards, Director, PDIV/DLPM/NRR

D.2  Specific Issue:  Decommissioning Regulatory Improvements

Objective: Initiate rulemaking activities based on an integrated approach to decommissioning
nuclear power plants as discussed in SECY-99-168.

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

1. Conduct a workshop with NEI and public
stakeholders regarding the staff’s preliminary
assessment of the risks from spent fuel pools at
decommissioning reactors

7/16/99C R. Dudley,
PDIV-3

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

2.  Technical staff to finalize decommissioning spent
fuel pool risk criteria that can be used for
decommissioning regulatory decision making

3/31/00 G. Hubbard,
SPLB/DSSA

3.  Submit an integrated, risk-informed rulemaking plan
for decommissioning nuclear power plants that
addresses emergency planning, insurance,
safeguards, operator staffing & training, and possibly
other areas (such as fitness-for-duty)

5/31/00 B. Huffman,
PDIV-3

4.  Submit a rulemaking plan for consolidating
decommissioning regulations into a separate
dedicated location with Title 10 of the Code of Federal
Regulations (contingent on Commission approval of
SECY-99-168

8/31/00 B. Huffman,
PDIV-3

Comments:

None
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VI.  Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

E.  Specific Issue: PGE-Trojan Reactor Vessel Shipment Application

Objective:  To issue Part 71 (transportation) approval to ship the Trojan reactor vessel, with
internals, for disposal in the State of Washington

PRIOR TO JUNE 30, 1999

Milestone Date Lead

None

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

1. Inspection follow-up prior to and during shipment  8/8/99C B. Spitzberg, RIV

Comments:

Part 71 approval to ship the Trojan reactor vessel was completed in October 1998.  Inspection
follow-up was completed August 8, 1999, and the vessel has been shipped.  The inspection
report will be was issued in on September 9, 1999.  This item is completed.



October 4, 199953

VI.  Topic Area:  Other Agency Programs and Areas of Focus

SES Manager:  Cynthia Carpenter, Branch Chief,  RGEB/DRIP/NRR 

F.  Specific Issue:  Event Reporting Rulemaking 

Objective:  Revise event reporting requirements to reduce the reporting burden associated with
events of little or no risk significance, obtain information better related to risk, and extend
reporting time limits consistent with the need for prompt NRC action.

Coordination:  Issues II.A, “Risk Informed Baseline Core Inspection Program,” II.B, “Enforcement
Program Initiatives,” II.C, “Escalated Enforcement Program,” III.A, “Performance Assessment
Process Improvements,” and VI.F, “Event Reporting Rulemaking,” require close coordination and
the integration of specific tasks by the NRC staff.  Responsible project managers are
coordinating these activities by assessing the impact of proposed program changes with the
other ongoing activities and ensuring that the overall objectives for each project are achieved. 
Examples include, intra-project task force participation, workshop attendance, concurrent review
of projects and periodic senior management briefings.  In addition, industry-developed initiatives
such as the NEI New Regulatory Oversight Process are being reviewed by all project groups and
evaluated for impact.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1.  CRGR Briefing 3/11/99C D. Allison,  DRIP

2.  ACRS Briefing 3/23/99C D. Allison, DRIP

3.  Proposed rule to the Commission including
proposed enforcement policy changes (9800096)
(NRR) (SECY 99-119)

4/19/99C D. Allison, DRIP 
R. Borchardt, OE

4.  Publish proposed rule (10 CFR 50.72 and 50.73) 7/6/99C DRIP

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

5.  Conduct a public workshop  8/3/99C D. Allison, DRIP

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

6.  Brief CRGR
2/4/00

D. Allison, DRIP

7.  Brief ACRS
2/11/00

D. Allison, DRIP
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BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

8.  Final rule to Commission (9800096) (NRR)
3/10/00

D. Allison, DRIP 

9.  Publish final rule 4/7/00   6/23/00 DRIP

Comments:

9.  On 9/21/99 OMB responded to, but did not approve, the proposed rule.  OMB stated, "The
NRC has indicated that it is in the process of changing the collection to respond to comments
received during the comment period. OMB will wait to evaluate the collection at the final rule
stage."  Accordingly, it is necessary to change the schedule to reflect OMB review and approval
of the final rule.
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VI.  Topic Area:  Other Agency Programs and Areas of Focus

SES Managers:  Cynthia Carpenter, Branch Chief,  RGEB/DRIP/NRR (Rulemaking); 
              Frank Congel, Director, IRO (Other Activities)

G.  Specific Issue:  Proposed KI Rulemaking

Objective:  To Implement Commission decision regarding the use of KI as a protective measure
for the general public after a severe reactor accident.  In addition, to work with other Federal
agencies to revise the Federal policy on the use of KI in the event of a severe nuclear power
plant emergency and to develop aids to assist the states in applying the revised Federal policy.

 PRIOR TO JUNE 30, 1999

Milestone Date Lead

1.  Publish Proposed Rule (9800173) (NRR) 6/14/99C M. Jamgochian,
DRIP

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

2.   Brief CRGR and ACRS 10/99 M. Jamgochian,
DRIP

3.   Forward Final KI Rule Package to EDO (NRR)
(9800173)

12/15/99
(see note)

M. Jamgochian,
DRIP

4.  Revise KI technical paper (NUREG-1633) to
address public comments and provide to Commission
(9700193) (IRO)

12/99 A. Mohseni, IRO

5. Develop final KI Federal policy FRN reflecting
FRPCC review and send to Commission (9700193)
(IRO)

12/99
A. Mohseni, IRO

6.  Final brochure on use of KI provided to
Commission for review (9700193) (IRO)

1/00 A. Mohseni, IRO 

7.  Publish Final Rule (9800173) (NRR)
1/31/00
(see note)

M. Jamgochian,
DRIP

8.   Publish KI Federal Policy FRN 2/00 A. Mohseni, IRO

9.   Publish final technical paper (NUREG-1633) 3/00 A. Mohseni, IRO

10.   Finalize the public brochure on use of KI and
provide to FEMA for publication

4/00 A. Mohseni, IRO
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BEYOND SEPTEMBER 23, 1999

11.  Establish procedures to access Federal stockpiles
with FEMA

5/00
(see note)

A. Mohseni, IRO

Comments:

3,7. The public comment period for the rule ends 9/13/99; the staff requires three months to
evaluate comments, revise the rulemaking package, and obtain concurrence before forwarding
the final rulemaking package to the EDO. 

4.   The FDA continues to review its 1978 and 1982 position on the use of KI.  The FDA’s
position is important to the content of the NUREG. It is unlikely that FDA will announce its
revised position by 10/99.  According to FDA, a draft revised FDA guidance may be issued by
late November 1999.  The final revised guidance may be out by June 2000.  As a result this date
may slip further if FDA does not announce its revised position by 12/99.

5,8. As explained in note 2 above, the Federal policy cannot be revised until the FDA completes
its review and announces its revised position.  It is unlikely that FDA will announce its revised
policy before 10/99.  The Commission decision of April 22, 1999, not to fund State Stockpiles
requires more negotiations with other federal agencies, particularly FEMA.  This schedule will
need to be negotiated, current best estimate is 2/00.  With regards to regional stockpiling of KI,
the NRC staff met with FEMA staff and CDC on August 4, 1999, to begin negotiations to achieve
convergence between the agencies on the attributes of a revised Federal KI Policy.  A second
meeting was conducted on August 26, 1999,  to continue negotiations.  A third meeting to
achieve convergence was held on September 23, 1999.  

6,10. The development of the public brochure is tied to the completion of the NUREG. 

9. The NUREG will be finalized after public comment.   

11.  Based on the Commission SRM dated April 22, 1999, the staff is directed to work with
FEMA to establish and maintain regional KI stockpiles to be used in the event of a severe
nuclear power plant accident.  This is a new initiative and will have to be negotiated with FEMA.
Best estimate is 5/00, subject to future revision.  (See 5,8 above).
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VI.  Topic Area:  Other Agency Programs and Areas of Focus

SES Manager: Bill Kane, Associate Director for Inspection and Programs , NRR

H.  Specific Issue: NEI Petitions - Petition for modifying 50.54(a) 

Objective: Complete the NEI Petition, accepting in part to modify 10 CFR Part 50.54(a), as it
pertains to Quality Assurance Program Change Control and is intended to reduce burdens on
industry.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Publication of a Federal Register Notice to
accept in part the NEI petition for rulemaking
and proposing a Direct Final Rule (9800166)
(NRR) (SECY 98-279)

02/99C R. Gramm,
DRCH

2. Direct Final Rule effective if no significant
adverse comments received.  

04/26/99C D. Dorman, DIPM

PRIOR TO SEPTEMBER 23, 1999

Milestones Date Lead

3. Coordinate a workshop with NEI to discuss
implementation aspects of Direct Final Rule. 6/21/99C

D. Dorman, DIPM

BEYOND SEPTEMBER 23, 1999

Milestones Lead

4. Issue Voluntary Option rule for public comment
via Federal Register Notice.

TBD D. Dorman, DIPM

5. Hold meetings and workshops with stakeholders
to fully develop voluntary option rulemaking.
(9900004)

1/00 D. Dorman, DIPM

6. Evaluate public comments on Voluntary Option
Rule and prepare Final Rule. (9900004)

1/01 D. Dorman, DIPM

7. Issue Voluntary Option Rule in Federal Register
Notice.

TBD D. Dorman, DIPM

8. Hold a workshop to discuss implementation
aspects of Voluntary Option Rule.

TBD D. Dorman, DIPM
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Comments:

The Direct Final Rule was published on 2/23/99 and became effective on 4/26/99 based on a
determination that no significant adverse comment was received by 3/25/99.  Six comment
letters were received.  NEI and two licensees provided favorable comments on the Direct Final
Rule.  Other letters (from a licensee and members of the public) requested clarification of certain
provisions of the rule.  The staff determined that none of the comments constituted significant
adverse comments, therefore the Direct Final Rule became effective 4/26/99.

QA plan change control, and 50.54(a), was a topic of a panel discussion during the Regulatory
Information Conference.

SECY-98-279 stated that the voluntary option proposed rule will be developed one year after
receipt of the SRM, and a final rule the following year. 
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VI.  Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Gary Holahan, Director, DSSA/NRR)

I.  Specific Issue:  Revised Source Term Rulemaking

Objective:  To revise Part 50 to allow holders of operating power reactor licensees to voluntarily
amend the facility design basis to use revised source terms in design basis accident radiological
analyses.  This action would allow these facilities to pursue risk-informed licensing actions made
possible through the use of the revised source term.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Publish in Federal Register 3/99C T.  Essig, DIPM

2. Complete draft guide; draft SRP section 5/99C R.  Barrett, DSSA

3. End of Public Comment Period 5/99C R.  Barrett, DSSA

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

4. Office concurrence on final rule; draft guide; draft
SRP

8/99C R.  Barrett, DSSA

5. ACRS review 9/99 R.  Barrett, DSSA

6. CRGR review 8/99C R.  Barrett, DSSA

7. Final rule; draft guide; draft SRP to EDO
(9700025) (NRR)

9/99C R.  Barrett, DSSA

8. Final rule; draft guide; draft SRP to Commission 9/10/99 R.  Barrett, DSSA

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

9. End of public comment period 12/99 R.  Barrett, DSSA

10. Office concurrence on final guide; final SRP 1/00 R.  Barrett, DSSA

11. ACRS review on final guide; final SRP 1/00 R.  Barrett, DSSA

12.  CRGR concurrence on final guide; final SRP 2/00 R. Barrett, DSSA

13. Final guide; final SRP to EDO (9700025) (NRR) 2/00 R.  Barrett, DSSA

14.  Final guide; final SRP to Commission 3/3/00 R. Barrett, DSSA
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Comments:

5.  Rulemaking package presented to ACRS subcommittee on 8/10. The rulemaking package
was presented at the full ACRS meeting is scheduled for the first week in September.  on 9/1.

7-14.  The staff has requested and was granted an extension of milestone #7 and #8 due to
scheduling of CRGR August meeting. The staff has decided that the public comment period
(milestone #9) should be extended from 45 to 75 days and that additional comment resolution
time be added.  This will affect milestones #9 to #14.  The staff will update these milestones
when the Commission approves the final rule and availability of draft regulatory guide (following
milestone #8).
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VII.  TOPIC AREA: Uranium Recovery Issues

SES Manager: John Surmeier, Branch Chief, Uranium Recovery and Low-Level Waste Branch

A.  Specific Issue:  Uranium recovery concerns raised in Senate report

C Dual regulation of ground water at in situ leach (ISL) facilities
C Expanded use of mill tailings impoundments to dispose of other material
C Eliminate consideration of economics in the processing of alternate feedstock

Objective: To look for ways to:
1 eliminate dual regulation of ISLs facilities;
2. reduce unnecessary regulatory burden on uranium mills wanting to expand the use of 

impoundments for disposal of other materials besides mill tailings; and
3. encourage uranium mills who want to engage in recycling of materials for their    

uranium content

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Commission paper on ways to eliminate dual
regulation at ISL facilities (9800176) (NMSS)
(SECY 99-013)

3/12/99C Charlotte Abrams,
NMSS

2. Commission paper on revising guidance for
expanding disposal capability of uranium mill
tailings impoundments, and ask for Commission
policy on hearing orders concerning need to
consider economics in alternate feedstock
evaluations  (9800180) (NMSS) (SECY 99-012)

4/8/99C Charlotte Abrams,
NMSS

3. Complete hearing on alternate feedstock
amendment to see how State of Utah concerns
about staff not applying appropriate economics
criteria is determined.

02/09/99C P.  Block, ASLBP

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

4. Issue revised draft guidance on disposal capability
with  Commission-approved revisions

6 months after
Comm.
Direction

 Dan Gillen, NMSS

5. Implement any changes in review of alternate
feedstock that result from hearing and Commission
review of previous hearing orders

6 months after
Comm.
Direction  

 Dan Gillen, NMSS
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BEYOND SEPTEMBER 23, 1999

6. Complete Part 41 rulemaking plan, including
recommendations on regulatory changes to
address the three issues (9800177) (NMSS)

4 months after
Comm.
Direction

Mark Haisfield
Mike Fliegel, NMSS

7. Revise ISL Standard Review Plan to implement
staff  recommendations if approved by Commission

6 months after
Comm.
Direction

Bill Ford, NMSS

8.   Commission paper on concurrent jurisdiction          
(NMSS) (9900085)

10/15/99
10/29/99

Mike Fliegel, NMSS

9. Publish proposed Part 41 for public comment,
including regulatory changes to address three
issues (9800177) (NMSS)

12 months after
completion of
the rulemaking
plan

Mark Haysfield/
Mike Fliegel, NMSS

10.Publish final Part 41 codifying agency policy on
resolution of three issues. (9800177) (NMSS) 11 months after

publication of
proposed rule

Mark Haysfield/
Mike Fliegel, NMSS

Comments:

5, 8, 9.  A draft of the  Part 41 rulemaking plan and accompanying Commission paper was  sent
to the Commission on 1/15/99, SECY 99-011.  A Commission meeting was held on the uranium
recovery program on June 17, 1999.  The staff is awaiting direction from the Commission on Part
41.  After receiving direction from the Commission, the staff will proceed with rulemaking on Part
41.

3,5,6,7.  Based on the indeterminate dates for Commission direction on SECYs 99-011,012,and
013, these dates have been changed to 4-6 months after Commission direction.

8.  Additional time needed to resolve issues with OGC.

9,10.   Based on the indeterminate dates for Commission direction on SECYs 99-011, 012 and
013, these dates have been changed to 12 months after the  rulemaking plan and 11 months
after proposed rule publication.
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VIII.  Topic Area: Changes to NRC’s Hearing Process
SES Manager:  Joe Gray, OGC

A:  Specific Issue:  Use of Informal Adjudicatory Procedures

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

1.   Commission Guidance 7/22/99C K. Cyr, OGC

2.   Prepare legislation for Commissioner review.  8/5/99C T. Rothschild,
OGC

3.   Prepare notice of proposed rulemaking for
Commission review.

 12/15/99 T. Rothschild,
OGC

4.  Prepare final rule TBD T. Rothschild,
OGC

Comments:

None


